
From: Johnson, Nels [Nels.Johnson@aptim.com] 

Sent: Sunday, July 19, 2020 8:22 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil] 

CC: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Messer, 

Ulrika [ulrika.messer@aptim.com] 

Subject: [Non-DoD Source] RE: HPNS Parcel E Weekly Reports 

Attachments: 500712 HPNS CTO-0024 Biweekly Status Report_7_17_20.xlsx; 501158 HPNS 

CTO-4761 Biweekly Status Report_7_17_20.xlsx 

 

 
Hi Leo –  
Attached please find the Parcel E Bi-weekly Reports for Phases 1 and 3.  
If you have any questions, let me know. 
Thanks, Nels 
 
NELS JOHNSON, PE  
Sr Project Manager 
 
APTIM | CoE Project Management 
 
O 925.288.2170 
M 925.787.0677 
E nels.johnson@aptim.com 
 

 

4005 Port Chicago Highway, Suite 200 
Concord, CA  94520 

 
 

mailto:nels.johnson@aptim.com


Project Name:

Contract Number:

Task Order Number:

Contracting Office:

Contracting Officer:

RPM

Period of Performance:

Work Element

1.4 - Project Management and Admin 

Support

3.1 thru 3.3 - Temporary Construction 

Facilities, Site Maintenance, Air Monitor, 

Survey, Radiological Controls

3.4 - Excavation; Tier 1, 2 and TPH 

Locations

3.5 - Steam and Fuel Line 

Closure/Removal 

3.6 - Soil Gas Survey

3.7 - Groundwater Treatment

3.8 - Soil Vapor Extraction

3.9 - Biological Coordination

4.1 thru 4.3 Reporting

Leo Larson

Performed excavation efforts at EX02B122, EXB415, EX02GR131SW, EX02B428, EX02GR132BT, EX02B524, EX02GR117SW, 

EX02B401, EX02B100, EX02B415SP, EX02S320, EX02B461, EX02B412 and EX02B456.  As of July 10, 2020 all planned non-

deferred base excavations in EOS-1 and EOS-2 were completed (22,470 BCY).  Analytical results, step outs (if applicable) and 

backfil efforts are pending.    

Continued Mechancial Screening Soil/Debris to less than 2" to accomodate S3 and RSY Pad Radiological processing of soil.  

There were 21 LLROs discovered in the above excavations performed during the period.  The initial findings of LLROs have been 

documented, assigned numbers and placed in locked storage pending isotopic evaluation. 

The Proof of Concept (S3 Soil Processing) began on July 1, 2020.  Nearly all the processed soil was diverted to the "Hot" side of the 

system due to Cs137 Alarm threshold.  On July 2nd after some discussion, the Navy directed APTIM not to adjust the Alarm threshold 

until Regulatory approval is obtained.  From July 1st thru July 9th a total of 1,232 BCY of soil was S3 processed and 99.9% was 

diverted to the "Hot" side and could not be used as part of the POC.  S3 Processing was temporarily discontinued on 7/10 and APTIM 

provided support for adjusting the Alarm threshold to 0.86 pCi/g.  On 7/16 APTIM received direction from the Navy (after BCT 

acknowledgement) to adjust the Cs137 Alarm threshold to 0.75 pCi/g and began processing material again on 7/17.

Maintained temporary facilities including Radiological Controls, Security, BMPs, Air Monitoring, Turbidity Curtain, Surface Water 

Samples, UXO and Topographic Surveys.  

Managed overall Project scope, schedule and budget.  Participated in Weekly QC Meeting.  Communicated project updates, key 

issues/aspects and path forward to Navy RPM on a regular basis.  Prepared and submittal draft schedule of values for June invoicing 

and draft slides for upcoming Community Meeting.

Comments

1.  Summary of Field Work Accomplishments During Reporting Period

HPNS Parcel E Remedial Action; Phase 1

N62473-12-D-2005 

CTO-0024 EMAC II

NAVFAC Southwest

Karen Barba

Date:

Reporting Period:

APTIM Project No. 500712

No activity this period.

As-needed weekly coordination.

No activity this period.

No activity this period.

No activity this period.

No activity this period.

BIWEEKLY FIELD WORK STATUS REPORT

Navy Lead RPM Paul Stoick

July 17, 2020

6/27/2020 thru 7/17/2020

APTIM Federal Services, LLC

1725 Duke Street, Suite 400

Alexandria, VA 22314

Nels Johnson

nels.johnson@aptim.com

925-787-0677

August 08, 2018 through February 08, 2021

Contractor Name:

APTIM PM
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HPNS Parcel E Remedial Action; Phase 1 Date:

BIWEEKLY FIELD WORK STATUS REPORT

July 17, 2020

Work Element

1.4 - Project Management and Admin 

Support

3.1 thru 3.3 - Temporary Construction 

Facilities, Site Maintenance, Air Monitor, 

Survey, Radiological Controls

3.4 - Excavation; Tier 1, 2 and TPH 

Locations

3.9 - Biological Coordination

Status of FCRs:

Status of Submittals:

3.  Open Items:

There have been 6 FCRs submitted to-date on CTO0024.  FCR 001, 002, and 004 have been approved by the Navy.  FCR 003 is 

currently in Navy review, FCR 005 has been canceled and FCR 006 is on hold.

There have been 2 submittals related to offsite borrow material that have been approved; General Fill and Drain Rock (Stanford Pile 

and Vulcan and Hanson Quarry Material). 

As-needed weekly coordination.

Continue to perform excavation efforts in EOS-1 and EOS-2 Areas by performing step outs and backfill activities.  

Continue Screening Soil/Debris to less than 2" to accomodate S3 and RSY Pad Radiological processing of soil.    

Continue Proof of Concept efforts by taking initial 10% (2,560 BCY) of S3 processed soil and spreading on RSY Pads to be scanned 

with RS700.

Maintain temporary facilities including Radiological Controls, Security, BMPs, Air Monitoring, Turbidity Curtain, Surface Water 

Samples, UXO and Topographic Surveys.  

Manage overall Project scope, schedule and budget.  Participate in Weekly QC Meeting.  Continue to communicate project updates, 

key issues/aspects and path forward to Navy RPM on a regular basis.  Respond to Mod 12 RFP (receipt pending)

Comments

2.  Planned Accomplishments During Next Reporting Period 
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HPNS Parcel E Remedial Action; Phase 1 Date:

BIWEEKLY FIELD WORK STATUS REPORT

July 17, 2020

Status of Modifications/REAs:

Status of Excavation:

Status of Backfill:

4.  Production Summary:  

APTIM & Navy held scoping meetings to review upcoming MOD SOW on 11/19/2019, 01/09/2020  and 02/13/2020.  The CTO 0024 

Mod 12 RFP is pending by the Navy.  Submitted email to RPM on 4/24/2020 requesting CTO 0024 MOD 12 approval no later than 

May 20 to avoid impacting the planned schedule for processing ESS soils.  RFP for MOD 12 was received on July 13, 2020 and 

currently due on or before July 27th.

An estimated 22,470 BCY have been excavated since the May 2020 remobilization.  A total 23,910 BCY (89%) have been excavated 

to date.  Note these volumes are estimates based on truck counts.  

There are a total of 14 excavation areas that have been backfilled to date.  They are: EX02B405, EX02B442, EX02B403, EX02B398, 

EX02GR179SW, EX02SS310, EX02GR184SW, EX02B122B, Small Arms Berm, EX02BGR93SW, EX02MW149, EX02B401, 

EX02B462 and EX02B456.  
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Project Name:

Contract Number:

Task Order Number:

Contracting Office:

Contracting Officer:

RPM

Period of Performance:

Work Element

1.0 - Project Management and Admin 

Support

2.3.1 thru 2.3.4 - Temporary Construction 

Facilities, Mobilization, and Site 

Maintenance

2.3.5 - Excavation; Tier 1, 2 and TPH 

Locations; EOS-1, EOS-3 and EOS-4

2.3.6 - IR-02 Nearshore Slurry Wall 

Construction

2.3.7 - Radiological Screening of 

Excavated Soil, Sediment and Debris

2.3.8 - Shoreline Protection and Armored 

Revetment

2.3.9 - Biological Coordination

2.3.10 - Waste Loading, Hauling and 

Disposal

4.0 - Data Submission Reports

BIWEEKLY FIELD WORK STATUS REPORT

Navy Lead RPM Paul Stoick

July 17, 2020

6/27/2020 thru 7/17/2020

APTIM Federal Services, LLC

1725 Duke Street, Suite 400

Alexandria, VA 22314

Nels Johnson

nels.johnson@aptim.com

925-787-0677

June 29, 2018 through June 29, 2021

Contractor Name:

APTIM PM

Date:

Reporting Period:

APTIM Project No. 501158

No activity this period.

No activity this period.

As-needed weekly coordination.

No activity this period.

No activity this period.

Completed construction of the Nearshore Slurry Wall and protective cap.  Approximately 1,064 lf of the slurry wall was constructed in 

IR-02 NW.  Slurry Wall Subcontractor has demobilized personnel and equipment.  

HPNS Parcel E Remedial Action; Phase 3

N62473-17-D-0006 

CTO-N6247318F4761 (RADMAC II)

NAVFAC Southwest

Karen Barba

Leo Larson

No progress with Excavation and Debris Removal in EOS-3 and EOS-4 during the period.    

Commenced excavation and mechanical screening of soil within the footprint of the shoreline revetment bench in EOS-1 and EOS-2.  

Soil is intended to be Radiologically cleared and re-used as part of the revetment anchor bench.

Submitted the Pre-operational Test Results Report to the Navy on July 16, 2020.  Began processing Rad Only excavated soil thru the 

S3 as part of the Proof of Concept under the Phase 1 task order.     

Maintained temporary facilities including Radiological Controls, Security, BMPs, Air Monitoring, Turbidity Curtain, Surface Water 

Samples, UXO and Topographic Surveys.  

Managed overall Project scope, schedule and budget.  Participated in Weekly QC Meeting.  Communicated project updates, key 

issues/aspects and path forward to Navy RPM on a regular basis.  Prepared and submitted draft schedule of values for June invoicing 

and draft slides for upcoming Community Meeting.

Comments

1.  Summary of Field Work Accomplishments During Reporting Period
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BIWEEKLY FIELD WORK STATUS REPORT

July 17, 2020Date:HPNS Parcel E Remedial Action; Phase 3

Work Element

1.0 - Project Management and Admin 

Support

2.3.1 thru 2.3.4 - Temporary Construction 

Facilities, Mobilization, and Site 

Maintenance

2.3.5 - Excavation; Tier 1, 2 and TPH 

Locations; EOS-1, EOS-3 and EOS-4

2.3.6 - IR-02 Nearshore Slurry Wall 

Construction

3.9 - Biological Coordination

Status of FCRs:

Status of Submittals:

Complete as of July 8, 2020  

Continue excavation and mechanical screening of soil within the footprint of the shoreline revetment bench in EOS-1 and EOS-2.  Soil 

is intended to be Radiologically cleared and re-used as part of the revetment anchor bench.     

Prepare to move personnel/equipment in EOS-4 area and complete debris removal and begin shoreline excavations in  August.

Maintain temporary facilities including Radiological Controls, Security, BMPs, Air Monitoring, Turbidity Curtain, Surface Water 

Samples, UXO and Topographic Surveys.  

Manage overall Project scope, schedule and budget.  Participate in Weekly QC Meeting.  Continue to communicate project updates, 

key issues/aspects and path forward to Navy RPM on a regular basis.  

Comments

2.  Planned Accomplishments During Next Reporting Period 

As-needed weekly coordination.

3.  Open Items:

There have no FCRs submitted to-date on CTO4761.  

There have been 7 submittals to-date approved by the Navy that are related to rebar for seawall, shoring design, slurry wall mix, 

import fill (General, Drain Rock, Armor Stone), and slurry wall implementation.  Submittal 008 (Filter Fabric) submitted for information 

purposes and Submittal 009 (CPT Investigation) was submitted and is pending Navy approval.   
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BIWEEKLY FIELD WORK STATUS REPORT

July 17, 2020Date:HPNS Parcel E Remedial Action; Phase 3

Status of Modifications/REAs:

Status of Excavation:

Status of Nearshore Slurry Wall:

Four of the eleven Tier 1, 2 and TPH tidal excavations have been completed; excavated, sampled and backfilled.  

The temporary sheetpile shoring installation was completed on June 9th (approximately 1,070 lf) and the construction of the 

Nearshore Slurry Wall and protective cap was completed on July 8th.  

4.  Production Summary:  

CTO 4716 MOD 06 was received on June 4, 2020.  
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